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Office of the Inspector General, DoD

Report No. D-2001-125 May 22, 2001
(Project No. D2000CK-0269)

Procurement Actions Related to the 3.0 Managed Care
Support Services Request for Proposal

Executive Summary

Introduction.  This audit is in response to allegations to the Defense Hotline regarding
the TRICARE 3.0 Managed Care Support Services Request for Proposal.  The
complainant alleged that the contract to review the 3.0 Request for Proposal was
improper; and that a consulting firm’s findings from its review of the TRICARE 3.0
Request for Proposal were unfounded and incorrect, and there was little rebuttal
presented to the Defense Medical Oversight Committee by the TRICARE Management
Activity.  TRICARE provides regionally managed health care programs for active duty
and retired members of the uniformed services, their families, and their survivors.
TRICARE 3.0 was planned to be the next generation of managed care support services
contracts for 12 TRICARE regions in the United States.

Objective.  The audit objective was to determine whether procurement actions and
decisions regarding the 3.0 Managed Care Support Services Request for Proposal were
proper.

Results.  The allegation that the contract to review the 3.0 Request for Proposal was
improper was not substantiated.  We determined that there were no improprieties in the
award of the contract to review the 3.0 Request for Proposal or in the contract itself.
The allegation that there was little rebuttal presented to the Defense Medical Oversight
Committee by the TRICARE Management Activity on the results of a consulting firm’s
review of TRICARE 3.0 was partially substantiated.  The TRICARE Management
Activity provided the Assistant Secretary of Defense (Health Affairs) a written response
on the results of the review.  The Assistant Secretary of Defense (Health Affairs)
decided not to provide the response to the Defense Medical Oversight Committee
because the Under Secretary of Defense (Personnel and Readiness) decision to cancel
the TRICARE 3.0 Request for Proposal had already been made.  We did not review the
alleged unfounded and incorrect consulting firm’s findings because the June 13, 2000,
Defense Medical Oversight Committee’s recommendation to cancel TRICARE 3.0 was
not based solely on the review.  We determined that a detailed review of the consulting
firm’s findings would not be productive at this time.  See the Summary of Allegations
and Audit Results section for a discussion of the allegations.
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Background

This audit was conducted in response to allegations to the Defense Hotline
concerning cancellation of the TRICARE 3.0 Managed Care Support Services
Request for Proposal (RFP).  The complainant alleged that the contract to
review the 3.0 RFP was improper; and that a consulting firm’s findings from its
review of the TRICARE 3.0 Request for Proposal were unfounded and
incorrect, and there was little rebuttal presented to the Defense Medical
Oversight Committee by the TRICARE Management Activity (TMA).

TRICARE.  In 1995, the DoD introduced TRICARE to provide regionally
managed health care programs for active duty and retired members of the
uniformed services, their families, and survivors.  TRICARE is managed by
TMA.  TRICARE 3.0 was planned to be the next generation of managed care
support services contracts for 12 TRICARE regions in the United States.  The
first TRICARE 3.0 RFP was issued for Region 11 (Washington, Oregon, and
six counties in Idaho) on February 18, 2000.  TMA estimated this acquisition
cost at about $1 billion.

Defense Medical Oversight Committee.  In August 1999, the Defense Medical
Oversight Committee (DMOC) was formed to provide oversight of the Defense
Health Program and make recommendations to the Defense Resource Board on
health policy and resourcing issues.  The DMOC membership consists of:

• Under Secretary of Defense (Comptroller);

• Under Secretary of Defense (Personnel and Readiness);

• Assistant Commandant, Marine Corps;

• Services Vice Chiefs of Staff;

• Assistant Secretary of Defense (Health Affairs);

• Military Department Under Secretaries;

• Director for Logistics (J-4), Joint Chiefs of Staff;

• Director, Program Analysis and Evaluation; and

• Surgeons General.

TRICARE 3.0 Reviews Requested by DMOC.  The DMOC decided to
request an analysis of the TRICARE 3.0 RFP on December 17, 1999, because
the DMOC wanted to ensure that DoD had the best possible vehicle for
contractor health care.  Further, they were concerned about the Defense Health
Program budget shortfall.  The Center for Naval Analysis performed a review
of the Region 11 TRICARE 3.0 RFP from January 6, 2000, through
February 1, 2000, making several recommendations regarding financing and
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performance criteria.  The DMOC decided that the Region 11 RFP could be
released since the contract in place was close to expiring and the Region 11 RFP
could stand on its own.

A longer, more rigorous review of TRICARE 3.0 was conducted by a
consulting firm from March 2, 2000, through June 16, 2000, for a cost of
$550,000.  The contract for the consulting firm’s review of TRICARE 3.0 was
placed against the Management, Organizational and Business Improvement
Services Federal Supply Schedule.  The consulting firm reviewed the Region 6
TRICARE 3.0 RFP because it was the next TRICARE 3.0 RFP to be issued.
The consulting firm concluded that there were concerns regarding the ability of
TRICARE 3.0 to meet two of its stated objectives; specifically, to contain costs
and improve beneficiary satisfaction.

Cancellation of TRICARE 3.0.  The DMOC concluded that the TRICARE
3.0 RFP did not adequately address the requirements of TRICARE 3.0.  Based
on the DMOC recommendation, the Under Secretary of Defense (Personnel and
Readiness) directed TMA to cancel the TRICARE 3.0 RFP for Region 11,
effective July 3, 2000, and delayed initiating any further RFPs for other regions.
The DMOC concluded that further study was needed to evaluate health care
contract options, and to define the strategic direction and organizational
management of the Defense Health Program.  The FY 2001 DoD
Appropriations Act authorized 2-year extensions for TRICARE managed care
support contracts in effect, or in the final stages of acquisition, as of
September 30, 2000.

Objective

The audit objective was to determine whether procurement actions and decisions
regarding the 3.0 Managed Care Support Services Request for Proposal were
proper.  See Appendix A for a discussion of the audit scope and methodology
and prior coverage.
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Summary of Allegations and Audit Results

A summary of the allegations to the Defense Hotline and our audit results are
discussed below.

Allegation.  The contract to review the TRICARE 3.0 RFP was improper.
Further, the contract contained a caveat stating that if the contractor identified
any problems they would receive a follow-on contract to fix the problems.

Audit Results.  The allegation was not substantiated.  We determined that there
were no improprieties in the award of the contract to review the TRICARE
3.0 RFP or in the contract itself.  Further, the contract did not contain a
provision indicating that the consulting firm would receive a follow-on contract.
The procurement of the contract to review TRICARE 3.0 was started prior to
release of the 3.0 RFP for Region 11 to the public for bid.  The contracting
office at the Naval Medical Logistics Command performed a market survey and
identified four potential firms to conduct the TRICARE 3.0 review.  The
statement of objectives was released to the potential firms on January 13, 2000.
The winning proposal was determined to represent the best value to the
government, price and technical factors considered.  A contract was awarded for
the review of TRICARE 3.0 on March 2, 2000.  The contract did not contain a
provision indicating that if the contractor found problems with TRICARE 3.0,
the same contractor would receive a follow-on contract to fix the problems
identified.

The selected consulting firm was awarded two follow-on contracts to explore
TRICARE 3.0 options for the next generation of managed care support contracts
and to develop a Military Health System strategic business plan, organizational
assessment, and procurement strategy.  The follow-on contracts, valued at
$2.96 million, were awarded on a sole-source basis.  The sole-source
justification was that the consulting firm was the only source capable of
performing the follow-on analysis without replicating the results of the first
review at considerable time and expense to the government.  The sole-source
justification was reasonable.

Allegation.  The consulting firm’s findings from its review of the TRICARE
3.0 RFP were unfounded and incorrect, and there was little rebuttal presented to
the DMOC by TMA.

Audit Results.  The allegation was partially substantiated.  There was little
rebuttal presented to the DMOC on the consulting firm’s findings.  In
July 2000, TMA informally provided the Assistant Secretary of Defense (Health
Affairs) a written response to the alleged errors in the consulting firm’s report
on the TRICARE 3.0 review.  The Assistant Secretary of Defense (Health
Affairs) did not provide the response to the DMOC because the Under Secretary
of Defense (Personnel and Readiness) decision to cancel the TRICARE 3.0 RFP
had already been made.
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The DMOC recommendation to cancel the 3.0 RFP was based on a variety of
factors.  The DMOC recommendation was based on these factors:

• a Center for Naval Analysis study of the 3.0 RFP that indicated there
were TRICARE program issues and Military Health System
organizational issues that had a significant effect on delivery of military
health care,

• TRICARE contractors’ testimony before Congress that the TRICARE
3.0 RFP was flawed and would result in a less than desirable contract,

• a limited industry interest in the Region 11 3.0 RFP, and

• briefings with the consulting firm’s study review team.

We did not review the alleged unfounded and incorrect statements in the
consulting firm’s report because the study was not the sole reason that the
TRICARE 3.0 RFP was cancelled.  In addition, determining the validity of the
consulting firm’s findings at this time would not change the DMOC
recommendation to cancel TRICARE 3.0.

Subsequent Events

Subsequent to the cancellation of TRICARE 3.0, the FY 2001 National Defense
Authorization Act opened TRICARE eligibility to all senior military retirees and
their dependents.  The impact of this addition to TRICARE is unknown.  In
addition, the DMOC is considering reorganizing the Military Health System,
which may make TRICARE 3.0 obsolete.
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Appendix A.  Audit Process

Scope and Methodology

Work Performed.  We interviewed personnel from the Assistant Secretary of
Defense (Health Affairs), TRICARE Management Activity, Naval Medical
Logistics Command, the Air Force Surgeon General, and the Defense Medical
Oversight Committee support staff to obtain information on the TRICARE
3.0 RFP, the consulting firm’s contracts, and events surrounding the
cancellation of the 3.0 RFP.  We reviewed the 3.0 RFP, the consulting firm’s
findings, and TMA response to the findings.  We reviewed contract files to
determine whether the consulting firm’s contract to review TRICARE 3.0 and
the follow-on contracts were proper.

Limitations to Scope.  Because our objectives were limited to allegations
related to TRICARE 3.0, we did not review the management control program.

General Accounting Office High-Risk Area.  The General Accounting Office
has identified several high-risk areas in the Department of Defense.  This report
provides coverage of the Defense Contract Management high-risk area.

Use of Computer-Processed Data.  We did not use computer-processed data to
perform this audit.

Audit Type, Dates, and Standards.  We performed this economy and
efficiency audit from September 2000 through March 2001 in accordance with
auditing standards issued by the Comptroller General of the United States, as
implemented by the Inspector General, DoD.

Contacts During the Audit.  We visited or contacted individuals and
organizations within the DoD.  Further details are available upon request.

Prior Coverage

No prior audit coverage has been conducted on 3.0 Managed Care Support
Services procurement actions during the last 5 years.



6

Appendix B.  Report Distribution

Office of the Secretary of Defense

Under Secretary of Defense for Acquisition, Technology, and Logistics
Under Secretary of Defense (Personnel and Readiness)

Assistant Secretary of Defense (Health Affairs)
Director, TRICARE Management Activity

Under Secretary of Defense (Comptroller)
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)

Department of the Army

Auditor General, Department of the Army

Department of the Navy

Naval Inspector General
Auditor General, Department of the Navy

Department of the Air Force

Assistant Secretary of the Air Force (Financial Management and Comptroller)
Auditor General, Department of the Air Force

Other Defense Organizations

Director, Defense Contract Management Agency

Non-Defense Federal Organization

Office of Management and Budget
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Congressional Committees and Subcommittees, Chairman and
Ranking Minority Member

Senate Committee on Appropriations
Senate Subcommittee on Defense, Committee on Appropriations
Senate Committee on Armed Services
Senate Committee on Governmental Affairs
House Committee on Appropriations
House Subcommittee on Defense, Committee on Appropriations
House Committee on Armed Services
House Committee on Government Reform
House Subcommittee on Government Efficiency, Financial Management, and

Intergovernmental Relations, Committee on Government Reform
House Subcommittee on National Security, Veterans Affairs, and International

Relations, Committee on Government Reform
House Subcommittee on Technology and Procurement Policy, Committee on

Government Reform



Audit Team Members
The Contract Management Directorate, Office of the Assistant Inspector General for
Auditing, DoD, prepared this report.  Personnel of the Office of Inspector General,
DoD, who contributed to the report are listed below.

Paul J. Granetto
Joseph P. Doyle
Michael J. Tully
Brenda J. Pappas
Jason M. Yovich


	edoc_991767641.sf298.pdf
	Form SF298 Citation Data


